Announcements:

3/4/98:
4/1/98:
4/1/98:
4/1/98:

1.

CERES DATA MANAGEMENT ACTION ITEMS 4/15/98

Validation Days: 1/5-12-19-26/98

Science Team meeting at LaRC 4/21-23/98.
Sarb WG meeting at 9:00 a.m., 4/16/98 in room 118

AML1 Bus training 4/20-24/98, at GSFR. Stover will attend.
Target date: May 1, 98, ALL Subsytem software must be tested on the SGI 7.2 fortran F90 compiler.

Committee
DAAC/ECS Interfaces

Science Computing Facility

Toolkit

System Issues
Metadata

QA

Standing Committee Reports

Responsibility

Travers/Lee/Direskeneli/
Harbison

Mackey

Mackey/Fan

Fan

Geier

Date
4/15/98

4/15/98

4/1/98

4/15/98

2/6/98

Status

Testing of automated DPREP and Instrument is ongoing. ECS SSI&T planned
for late April. AtLaunch and ValidationR1 data sets moved to archive.

Center-wide firewall installed. Be alert for problems. Continually run out of
disk space on SCF and DAAC - Purgeold stuff.

TK versions disconnect between production and testing areas fixed.

Some .met files not defining input files correctly.

Denise volunteered for ECS certification test.



5.01

5.02

5.03

5.04

Committee
LaTIS Interface

Documentation Guidelines

Working Group Status

External Interfaces

Simulator

Visualization/validation tools

Instrument

CERES DATA MANAGEMENT ACTION ITEMS 4/15/98

Responsibilit
Mitchum

Tolson/Mitchum

Ferebee/Chapman/
Weaver/Flug/Nguyen

Chapman

Currey/Neely/Cady/Flug/
Liu

Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

Date
4/15/98

4/15/98

4/15/98

4/15/98

3/18/98

4/15/98

Status

LaTIS testing of semi-automated file naming now working for SS1&2. Working
automated clean-up of file disposition. Processing request form on docu-
ment web page.

Ancillary file requirements for E0OS-AM out for review. Inputs due to Carol by
end of month. System Engineering minutes now posted on documentation
web page.

Latest IST software installed on blackhole & being checked out . GSFC Train-
ing post-poned. Need IP addresses for IST to Michelle.

AM-1 simulator loaded with flight code and successfully booted up. Testing
version 4.x of TRW BCU software.

Mean along and crosstrack errors 1-2 km. Now comparing with VIRS.

Working out access to EOS-AM1 Level 0 data. New scripts delivered to DAAC
for automated job set-up.
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5.06

5.07

5.08

5.09

5.10

Committee
ERBE-like

Clouds

Inversion

SARB

TISA

CERESIib (common library
used by more than one sub
system)

Responsibilit

Kibler/Robbins/Chang/
Kizer

Currey/Murray/McKinley/
Sun-Mack/Mclintire/Miller

Geier/Nolan/Robbins/
Franklin

Coleman/Kizer/
Gupta

Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

Mitchum/Stassi/Fan

Date
4/15/98

4/15/98

4/15/98

4/15/98

4/15/98

4/15/98

Status

Lots of test runs for various spectral correction coefficients. Norman Loeb may
have found solutions to make CERES agree with ERBE.

Produced interim SSF for SARB (1/12/98) investigations over ARM site. Initial
testing of 7.2 compiler show still some problems.

HDF SSF completed-now revising test file, read code, documentation. Updat-
ing SW Surface Flux model B algorithm.

Factor of 10 improvement in post-MOA /O routine. MOA now handles GEOS-
2 input from DAO. New SARB delivered. CRS read software underway.

Big breakthrough in TISA gridding - much faster. Also, restarts.

Additional testing needed with SGI 7.2 F9O.
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